SF Bay Regional Water Board (RWB) NPDES Wastewater Permits Issuance/Reissuance Schedule------ Updated December 12, 2007

Permit Information

NPDES Permit Reissuance Status

U.S. EPA Contractor Support Schedule

Bo| NPDES Permit Cate-gory Order Number Permittee RWB Staff|Expiration Date| Target RWB Status/Comments Support Teleconf w/ Contractor Contractor Status/Comments
ar Number Assigned Adoption Requested | RWB for appl Provide Provide Draft
d by RWB and direction | RPA/Limits Permit
HANSON AGGREGATES MID-PACIFIC, Marina Vista Postpone to coincide with Aggregate Mining
2|cA0028321  |MINOR 01-112 Facility TY 10/16/2006| Jul-07 |General Permit
Aggregate Mining and Sand Washing Delayed. RWB to reissue w/ an additional category
2|CAG982001 |GENERAL R2-2002-0063 General Permit TY 6/30/2007| Oct-07 |of sand washing facility.
BURLINGAME, CITY OF, WWTP Postpone due to lack of Board quorum. On full
2|CA0037788 MAJOR R2-2002-0027 HO 1/31/2007 Nov-07 [schedule for now January 30 hearing. provided
SAN FRANCISCO PUC, Southeast Plant Late. Rescheduled for January 30 hearing. Draft full
2|CA0037664 MAJOR R2-2002-0073 DW 5/31/2007] Nov-07 |permit published. Comments due 12/19. provided
WEST COUNTY AGENCY, Combined Outfall On schedule. Draft Permit published. Comments basic
2|CcA0038539  |MAJOR 01-144 VAC 10/31/2006| Jan-08 [due 12/26 provided
CONTRA COSTA CO, Port Costa WWTP On schedule. Draft Permit published. Comments full
2|cA0037885  |MINOR R2-2003-0009 AM 12/31/2007| Jan-08 [due 12/21 provided
SONOMA VALLEY COUNTY SANITATION DIST 6/26/2007
2|CA0037800  |MAJOR R2-2002-0046 TY 2/28/2007| Feb-08 |USEPA approved new target for February 2008 Y basic done done
MARIN COUNTY Sanitary District #5, Tiburon Plant 7/25/2007 | 8/27/2007
2|CA0037753  |MAJOR 02-097 DW 10/31/2007| Feb-08 |USEPA approved new target for February 2008 Y full done done done
[EAST BAY MUNICIPAL UTILITY DIST, WPCP 1/16/2007 | 2/4/2007 | 2/23/2007
2|cA0037702  |MAJOR 01-072 RS/AM 5/31/2006| Mar-08 |USEPA approved postponement. Y full done done done |T.O. prepared by subcontractor.
BENICIA, CITY OF, WWTP prioritization of RWB staff to address lawsuit on 4/30/2007 | 5/18/2007 |Non-standard schedule to accommodate
2|CA0038091  |MAJOR 01-096 IM 7/31/2006| Mar-08 |another permit. Y full done done done |RWB staff's other permit commitments.
DOW CHEMICAL COMPANY, Western Div, Pittsburg 712712007 RPA and T.O. to be prepared by
2|CA0004910  |MAJOR 01-142 Plant VAC 10/31/2006| May-08 |USEPA approved new target for May 2008 Y basic done done na subcontractor
POTABLE WATER TREATMENT PLANTS, General 9/21/2007
2|CAG382001 |GENERAL R2-2003-0062 Permit IM 8/31/2008] May-08 [Target T.O. publication by early March 2008. Y basic done done na
BOTTLING GROUP (Formerly New Century Beverage)
2|CcA0030058  |MINOR R2-2003-0051 AM 7/31/2008| Jun-08 Y full done done done
MIRANT DELTA, LLC, Pittsburg Power Plant Scheduled to allow resolution of 316(b) Phase 2 9/28/2007 Work products needed earlier than under
2|cA0004880  |MAJOR R2-2002-0072 DW 5/31/2007| Jul-08 |rule decision or State Water Board Policy. Y basic done done na standard schedule
MILLBRAE, CITY OF, WPCP
4/20/2007 | 5/15/2007 | 6/26/2007
2|CA0037532  |MAJOR 01-143 IM 10/31/2006| Aug-08 [USEPA approved new target for August 2008 Y full done done done
GENERAL ELECTRIC COMPANY, Vallecitos Nuclear
Center
2|CA0006246  |MINOR R2-2003-0052 VAC 6/30/2008| Aug-08 |USEPA approved new target for August 2008 Y basic | 17-Mar-08 | 1-Apr-08 na
ALLIED DEFENSE RECYCLING Company applied for dry dock operation on Mare
2) tbd thd AM NEW Sep-08 |[Island. Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08
SAN FRANCISCO PUC, Oceanside WWTP
bW/
2|CA0037681 MAJOR R2-2003-0073 USEPA 9/30/2008] Oct-08 |USEPA approved new target for October 2008
PALO ALTO, CITY OF, RWPCP Work products needed earlier than under
2|CA0037384  |MAJOR R2-2003-0078 M 9/30/2008] Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |standard schedule
SAN JOSE/SANTA CLARA WPCP RPA and T.0O. to be prepared by
subcontractor. Work products needed earlier
2|cA0037842  |MAJOR R2-2003-0085 TY 9/30/2008| Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |than under standard schedule
SUNNYVALE, CITY OF Work products needed earlier than under
CA0037621  [MAJOR R2-2003-0079 TY 9/30/2008| Dec-08 |USEPA approved new target for December 2008 Y full 14-Apr-08 | 28-Apr-08 | 9-Jun-08 |standard schedule
MIRANT DELTA, LLC, Potrero Power Plant
2|CA0005657 |MAJOR R2-2006-0032 DW 12/31/2008) Jan-09 Y basic [ 14-Aug-08 [ 28-Aug-08 na
SOUTH SAN FRANCISCO-SAN BRUNO NBSU,
2|CA0038130|mMAIOR R2-2003-0010  |WQCP M 3/31/2008] Feb-09 [USEPA approved new target for February 2009 Y full | 30-Sep-08| 14-Oct-08 | 25-Nov-08
Solvents Groundwater Cleanup Permit AM or
2|CAG912003  |GENERAL R2-2004-055 HO 7/21/2009] Feb-09 Y basic | 30-Sep-08| 14-Oct-08 na
LAS GALLINAS VALLEY SD
2|CA0037851  |MAJOR R2-2003-0108 TY 11/30/2008] Mar-09 |USEPA approved new target for March 2009 Yiull 10-Oct-08| 27-Oct-08| 5-Dec-08
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UNION SANITARY DISTRICT, wet weather
2|CA0038733  [MINOR R2-2004-0002 HO 2/28/2009] Mar-09 Y full 10-Oct-08] 27-Oct-08| 5-Dec-08
US NAVY NAVAL SUPPORT ACTIVI
2|CA0110116  |MAJOR R2-2004-0036 DW 6/30/2009] Apr-09 Y full 24-Oct-08[ 7-Nov-08| 22-Dec-08
PACIFIC OFF SHORE FARMS, Pillar Point Harbor
2|CA0036277  [MINOR R2-2004-0078 VAC 11/30/2009| Apr-09 na
VALERO REFINING COMPANY-CA, Benicia Refinery 71912007 | 7/31/2007
2|CA0005550  |MAJOR R2-2002-0112 M 11/30/2007| May-09 |USEPA approved new target for May 2009 Y full done done 5-Sep-07
RHODIA INC, Martinez Plant
2|CA0006165|MAJOR R2-2004-0042 AM 7/31/2009] May-09 Y full 22-Dec-08| 5-Jan-09| 2-Feb-09
ALAMEDA, CITY OF, Wet Weather Bypass
2|CA0038474  [MINOR R2-2004-0008 RS 3/16/2009] Jun-09
ALBANY, CITY OF, Wet Weather Bypass
2|CA0038491  [MINOR R2-2004-0009 RS 3/16/2009] Jun-09
BERKELEY, CITY OF/PUBLIC WORKS, Wet Weather
2|CA0038466 MINOR R2-2004-0010 RS 3/16/2009] Jun-09
EMERYVILLE, CITY OF , Wet Weather Bypass
2|CA0038792 MINOR R2-2004-0011 RS 3/16/2009] Jun-09
OAKLAND, CITY OF, Wet Weather Bypass
2|CA0038512 MINOR R2-2004-0012 RS 3/16/2009] Jun-09
2{caoosssos  [minor R2-2004-0013 PIEDMONT, CITY OF, Wet Weather Bypass RS 3/16/2009] Jun-09
2|CA0038482  [MINOR R2-2004-0014 STEGE SANITARY DISTRICT, Wet Weather Bypass RS 3/16/2009] Jun-09
2|CA0038121  [MINOR R2-2004-0017 YOUNTVILLE, TOWN OF TY 4/30/2009] Jun-09 Y full 16-Jan-09 30-Jan-09[ 27-Feb-09
2|CA0029904  [MINOR R2-2004-0026 CROCKETT COGENERATION DW 6/30/2009] Jul-09 Y full 26-Jan-09| 9-Feb-09[ 23-Mar-09
2|cAcosso2a  |MAJOR R2-2003-0072 FAIRFIELD-SUISUN SEWER DISTRICT M 9/30/2008] Aug-09 |USEPA approved new target for August 2009 Y full | 30-Mar-09| 13-Apr-09 | 11-May-09
MARIN MUNICIPAL WATER DISTRICT, Desalination Possible permanent delsalination plant for
2|cA0038814  |[MINOR thd Plant VAC NEW Aug-09 [CA0038814. Awaiting biological impact studies. As Y full thd thd thd
2|cacosssos  |MiNOR R2-2004-0079 EAST BROS. LIGHT STATION, Inc. DW 11/30/2009] Oct-09 Y full 6-May-09| 20-May-09| 1-Jul-09
2|cA0037958  |MAJOR R2-2004-0093 NOVATO SANITARY DISTRICT TY 12/31/2009| Oct-09 Y full 11-May-09[ 26-May-09| 6-Jul-09
2|CA0038547  |MAJOR R2-2003-0114 DELTA DIABLO SANITATION DIST VAC 1/1/2009] Dec-09 Y basic | 19-Aug-09| 2-Sep-09 na
SF PUC, Pulgas Water Treatment Plant VAC or Waiting for State Water Board chlorine objective to
2 MINOR thd LG NEW Dec-09 be adopted and effective, before proceeding.
Community of Dillon Beach, desalination Postponed indefinitely. Project in Tomales Bay, to
plant supply 14 units, ~1700 gal/day discharge. Awaiting
completion of CEQA. Permitting a new facility is
2 MINOR thd IM NEW Jan-10 |higher priority. Y full
2|CA0004979 MAJOR R2-2007-0065 GENERAL CHEM(ALLIED) CORP, Pittsburg Plant AM 4730/2008| Adopted on schedule in September 2007. Permit
2|CA0037966  |MINOR R2-2006-0066 CALISTOGA, CITY OF, WWTP TY 2/28/2010) Adopted in October 2006
[EAST BAY MUNICIPAL UTILITY DIS, Wet Weather State Water Board adopted Remand Order WQ
2|cA0038440  |MINOR R2-2005-0047 Bypass RS 3/31/2010) 2007-0004, May 1, 2007.
NAPA SANITATION DISTRICT
2|CA0037575  |MAJOR R2-2005-0008 3/31/2010)
GWF POWER SYSTEMS COMPANY, INC, Site |
2|CA0029106  [MINOR R2-2005-0018 4/19/2010)
2|CA0029122  |MINOR R2-2005-0019 GWF POWER SYSTEMS COMPANY, INC, Site V 4/19/2010]
ST HELENA, CITY OF
2|CA0038016  [MINOR R2-2005-0025 4/27/2010)
MT VIEW SANITARY DIST, WWTP
2|CA0037770 MAJOR R2-2006-0063 5/17/2010) Adopted on schedule in September 2006
2|CA0005185  |MINOR R2-2005-0010 MORTON INTERNATIONAL 6/30/2010)
2|CA0005053  |MAJOR R2-2005-0030 ConocoPhillips 8/31/2010)
2|CA0037810  |MAJOR R2-2005-0058 [PETALUMA, CITY OF 10/20/2010)
BAY SHIP & YACHT COMPANY
2|CA0030121  [MINOR R2-2005-0039 10/31/2010
Tesoro Corp.
2|CA0004961  |MAJOR R2-2005-0041 11/30/2010
2|CA0030112  [MINOR R2-2005-0040 KOBE PRECISION INC 11/30/2010
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PACIFIC GAS AND ELECTRIC, Shell Pond
2|CA0030082  [MINOR R2-2006-0010 3/31/2011]
BAE Systems SF Ship Repair (formerly SAN
2|CA0005321  [MINOR R2-2006-0014 FRANCISCO DRYDOCK) 4/30/2011] Adopted on schedule March 2006
2|CA0038636  |MINOR R2-2006-0031 EAST BAY REGIONAL PARK DISTR, Hayward Shore 5/9/2011] Adopted on schedule in May 2006
LIVERMORE-AMADOR VALLEY WMA, Intermitent Wet K
2|CA0038679  |MINOR R2-2006-0026 Weather Dischara 6/8/2011] Adopted on schedule April 2006
CHEVRON PRODUCTS COMPANY, Richmond Adopted on schedule June 2006. Permit petitioned
2|CcA0005134  |MAJOR R2-2006-0035 Refinery 6/13/2011] by permittee, in abeyance
2|cA0005002  |MAJOR R2-2006-0029 USS-POSCO INDUSTRIES, Pittsburg Plant 6/30/2011] Adopted on schedule May 2006
2[CA0037427 MINOR R2-2006-0037 MARIN COUNTY SD #5, Paradise Cove WWTP 6/30/2011] Adopted on schedule June 2006
2|CA0038768  [MAJOR R2-2006-0036 AMERCIAN CANYON, CITY OF, WWT&RF 6/30/2011 Adopted on schedule June 2006
CALTRANS, Devil's Slide Tunneling
2[CA0038831  |MINOR R2-2006-0049 9/30/2011] Adopted on schedule July 2006
EAST BAY DISCHARGERS AUTHORITY, Joint Outfall
2|CA0037869  |MAJOR R2-2006-0053 9/30/2011] Adopted on schedule August 2006
2[CA0037613 MAJOR R2-2006-0054 DUBLIN SAN RAMON SD & LIVERMORE-AMADOR 9/30/2011] Adopted on schedule August 2006
2|CA0038008 MAJOR R2-2006-0055 LIVERMORE, CITY OF, LIVERMORE-AMADOR 9/30/2011] Adopted on schedule August 2006
2|cA0037699  |MAJOR R2-2006-0056 VALLEJO SANITATION AND FLOOD CONTROL 9/30/2011] Adopted ahead of schedule September 2006
2|cA0038776  |MAJOR R2-2006-0067 __|PACIFICA, CITY OF, Calera Creek WRP 10/31/2011] Adopted on schedule October 2006 full
SHELL OIL CO., Martinez Refinery Adopted on schedule October 2006. Permit basic
2|CA0005789  |MAJOR R2-2006-0070 10/31/2011 petitioned by NGO, in abeyance. provided
RODEO SANITARY DISTRICT basic
2|CcA0037826  |MAJOR R2-2006-0062 11/30/2011] Adopted ahead of schedule September 2006 provided
NORTH SAN MATEO COUNTY SD, WWTP full
2|CcA0037737  |MAJOR R2-2006-0068 11/30/2011] Adopted on schedule October 2006 provided
GROUNDWATER FUELS CLEANUP, General Permit
2|CAG912002  [GENERAL R2-2006-0075 1/12/2012] Adopted on schedule November 2006
SEWER AUTHORITY MID-COASTSIDE, CITY OF full
2|cacossses  |malor R2-2007-0003  |ALF MOON, MONTARA SD, & EL GRANAD SD 2/28/2012 Adopted in January 2007 provided
SEAFIRTH ESTATES CO. & OWNERS, STP. full
2|CA0038893  [MINOR R2-2006-0082 3/29/2012] Adopted on schedule December 2006 provided
CENTRAL MARIN SANITATION AGENCY, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper; in full
2|CA0038628  |MAJOR R2-2007-0007 VAC 3/31/2012 abeyance. provided
CENTRAL CONTRA COSTA SAN DIST, WWTP Adopted on schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper; in full
2|CA0037648  |MAJOR R2-2007-0008 DW 3/31/2012 abeyance. provided
SOUTH BAYSIDE SYSTEM AUTHORITY, WWTF
Adopted ahead of schedule January 2007. Permit
petitioned by permittee, BACWA, Baykeeper. SWB full
2|CA0038369  |MAJOR R2-2007-0006 M 3/31/2012 dismissed. Discharger filed lawsuit. provided
[PINOLE-HERCULES Water Pollution Control Plant Adopted on schedule in March 2007. Permit
petitioned by BACWA, Baykeeper, and ELF; in full
2|CA0037796  |MAJOR R2-2007-0024 RS 5/31/2012 abeyance. provided
C&H SUGAR COMPANY, INC. AND CROCKETT- Adopted in April 2007. Permit pertitioned by full
2|caco0s240  |MAJOR R2-2007-0032  |VALONASD TY/BI 5/31/2012 Baykeeper; in abeyance. provided
GROUNDWATER EXTRACTED UNPOLLUTED, full
2|cacei200a  [GENERAL  |Ro-2007-0033  [General Permit FA 6/13/2012 Adopted on schedule in April 2007. provided
BROWNING-FERRIS INDUSTRIES, Corinda Los full
2{caoo20047  [MiNOR Ro-2007-0062 || Taneos Landiil M 8/31/2017) Adopted on schedule in August 2007 provided
San Francisco, City and Co., SFIA, Mel Leong WQCP, full
2|cacosssis  |malor R2-2007-0058 | >2nitary Plant pw 9/30/2012 Adopted on schedule in August 2007 provided
San Francisco, City and Co., SFIA, Mel Leong WQCP, full
2|caoo28070  |MAJOR Ro-2007-0060 | mustial Plant pw 9/30/2012 Adopted on schedule in August 2007 provided
SEWERAGE AGENCY OF SOUTHERN MARIN, )
2|CA0037711  |MAJOR R2-2007-0056 WWTP. HO 9/30/2012) Adopted on schedule in August 2007
SAUSALITO-MARIN CITY SANITARY DISTRICT, basic
2|cacossos7  |MAJOR R2-2007-0054  |WWTP VAC 9/30/2012) Adopted on schedule in August 2007 provided
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San Francisco Bay Mercury Watershed Permit, Adopted November 1, 2007. Permit petitioned by
Municipal and Industrial Wastewater Dischargers
2|CA0038849 WATERSHED R2-2007-0077 LWT 12/31/2012 Baykeeper; in abeyance.
SAN MATEO, CITY OF, WQCP Adopted on schedule in November 2007. Permit Tum
2|CA0037541 MAJOR R2-2007-0075 IM 1/31/2013 petitioned by the City and BACWA, in abeyance provided
ALAMEDA CO WATER DISTRICT, Aquifer on basic
2|CA0038059  |MINOR R2-2007-0037 wells FA historic Adopted on schedule in May 2007. provided
SANTA CLARA CO ROADS & AIRPORT, Oregon Exp full
2{cacoss7es  [minor R2.2007-0044  |UNderPass BJ historic Adopted on schedule in July 2007. provided
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